



Scheduled Construction Activities for the Week of June 1, 2020

During the week of June 1, 2020, C. Naughton Corp is tentatively scheduled to perform the following construction activities:

- Roadway reconstruction and permanent paving operations will be begin on Foundry Street near the Five Corners intersection and proceed to Robert Drive. Paving work will include both branches of South Street, as well as Poquanticut Avenue.
- **Traffic Notice:** The Foundry Street detour is scheduled to be reactivated on Monday, June 1, 2020 and will remain in effect for several weeks while paving work is performed. **Westbound traffic will be maintained on Foundry Street between the Five Corners intersection and Robert Drive, twenty-four hours a day, seven days a week.** During working hours, westbound traffic on Foundry Street will be shifted around the work zones as necessary. Minor delays are to be expected. Motorists are encouraged to plan accordingly and use caution when traveling through the work zone. **Eastbound traffic will be detoured down Highland Street.**
 - Permanent paving of Bay Road, Depot Street, and the portion of Foundry Street east of Bay Road, along with the final surface course of paving on all roads impacted by the project is tentatively scheduled to take place in September/October.
- Construction activities will be ongoing at the pump station site located at 564 Foundry Street.

Hours of Operation

- Construction activities are scheduled to take placed Monday through Friday between the hours of 7:00AM and 5:00PM.



Twenty-Four Hours A Day, Seven Days A Week



Our Team is available to you twenty-four hours a day, seven days a week. Should you have any questions or concerns about construction, you may email the project team at fivecorners@easton.ma.us or call **(888) 527-6797**.

FiveCornersSewer.com