



Scheduled Construction Activities for the Week of May 18, 2020

During the week of May 18, 2020, C. Naughton Corp is tentatively scheduled to perform the following construction activities:

- Work is anticipated to be completed on Foundry Street to the east of the Five Corners intersection by mid-week.
- Miscellaneous construction will be underway along Foundry Street between the Five Corners intersection and Robert Drive in advance of final paving operations scheduled to follow in June.
- Wetland restoration operations will begin in the stream crossing area at Beaver Brook.
- **Traffic Notice:** Beginning the week of June 1, 2020, permanent paving and roadway reconstruction will begin on Foundry Street between the Five Corners intersection and Robert Drive, as well as on both branches of South Street. **The Foundry Street detour will be reactivated at that time and will remain in effect for several weeks while this work is performed. Eastbound traffic will be detoured down Highland Street. Westbound traffic will be maintained on Foundry Street.**
- Completion of the pump station assembly and associated testing is tentatively on track for acceptance by mid-summer.

Hours of Operation

- Construction activities are scheduled to take place Monday through Friday between the hours of 7:00AM and 5:00PM.



Twenty-Four Hours A Day, Seven Days A Week



Our Team is available to you twenty-four hours a day, seven days a week. Should you have any questions or concerns about construction, you may email the project team at fivecorners@easton.ma.us or call (888) 527-6797.

FiveCornersSewer.com