



---

## **Scheduled Construction Activities for the Week of February 17, 2020**

During the week of February 17, 2020, C. Naughton Corp is tentatively scheduled to perform the following construction activities:

- Gravity sewer service laterals will be completed for residences on South Street from Poquanticut Avenue.
  - Limited excavation will take place in isolated areas on Foundry Street to the east of the Five Corners intersection on Tuesday, February 18, 2020 to verify locations of existing utilities in advance of future work within the proposed sewer corridor. This work will take place beginning after 9:00AM and conclude before 3:00PM. Traffic will be directed around work zones in both directions.
- The testing of manhole structures and previously installed mains will be ongoing on Foundry Street between the hours of 9:00AM and 3:00PM. This work involves service trucks and small crews set up in isolated areas in the eastbound lane on Foundry Street. Traffic in both directions will be maintained by an alternating pattern around work zones using the westbound lane on Foundry Street. Brief and intermittent delays should be expected in both directions on Foundry Street.
- Construction operations will continue at the pump station site located at 564 Foundry Street throughout the week.

The contractor will continue working throughout the winter months on the pump station installation and depending on weather conditions may perform some limited excavation within the roadway on side streets. The remaining roadway work (Bay Road, Depot Street, Foundry Street east of Five Corners) will resume in the spring.



## Twenty-Four Hours A Day, Seven Days A Week



Our Team is available to you twenty-four hours a day, seven days a week. Should you have any questions or concerns about this project, you may email us at [fivecorners@easton.ma.us](mailto:fivecorners@easton.ma.us) or call us at **(888) 527-6797**.

FiveCornersSewer.com