



---

## Scheduled Construction Activities for the Week of March 23, 2020

During the week of March 23, 2020, C. Naughton Corp is tentatively scheduled to perform the following construction activities:

- The installation of new water main will continue Monday through Friday on Depot Street between the hours of 7:00AM and 5:00PM. Traffic will flow in both directions around the work zone and access will be maintained to businesses during construction at all times.
- Gravity sewer main installation will continue on Bay Road to the north of the Five Corners intersection. Work will be ongoing between the hours of 7:00AM to 5:00PM, Monday through Friday.
  - **Traffic Note for Bay Road Construction Activities:** *During working hours, no through-traffic will be permitted through the work zone. Local residents on Bay Road between Cross Street and Depot Street will have continuous access, but depending on the specific address and location of the crew and equipment, some residents may be required to access properties from either the Depot Street end or from the Cross Street / Beaver Dam Road end of Bay Road. **Similarly, residents on Lancelot Lane, Guinevere Road, King Arthur Road, Merlin Drive, and Talcott Road will have continuous access from the Cross Street end of Bay Road or by way of Beaver Dam Road.***
- Overnight gravity sewer main installation is scheduled to begin on Foundry Street to the east of the Five Corners intersection between the hours of 8:00PM to 6:00AM, beginning on Monday night and finishing Friday morning. **To reduce impacts as much as possible, it is encouraged that motorists seek alternate routes and expect brief traffic delays as well as potential road closures to facilitate efficient work overnight.**
- Pump station construction operations and material processing will be ongoing at the pump station site located at 564 Foundry Street.
- Miscellaneous clean up and restoration activities will continue along Foundry Street, to the west of the Five Corners intersection. Traffic will be intermittently delayed with an alternating pattern in both directions

around isolated work zones.



## Twenty-Four Hours A Day, Seven Days A Week



Our Team is available to you twenty-four hours a day, seven days a week. Should you have any questions or concerns about this project, you may email us at [fivecorners@easton.ma.us](mailto:fivecorners@easton.ma.us) or call us at **(888) 527-6797**.

FiveCornersSewer.com