



Scheduled Construction Activities for the Week of July 20, 2020

During the week of July 20, 2020, C. Naughton Corp is tentatively scheduled to perform the following construction activities:

- Miscellaneous follow-up work and restoration efforts will be underway throughout all project areas.
- Wetland restoration efforts will continue at the stream crossing areas at New Pond and at Old Pond.
- Construction activities will be ongoing at the pump station site located at 564 Foundry Street.
- **The permanent paving of Bay Road, Depot Street, and the portion of Foundry Street east of Bay Road, along with the final surface course of paving on all roads impacted by the project is tentatively scheduled to take place in September/October.** The Foundry Street detour will be reactivated again in the early fall to accommodate the completion of final paving surface treatments.

Hours of Operation

- Construction activities are scheduled to take place Monday through Friday between the hours of 7:00AM and 5:00PM.



Twenty-Four Hours A Day, Seven Days A Week



Our Team is available to you twenty-four hours a day, seven days a week. Should you have any questions or concerns about construction, you may email the project team at fivecorners@easton.ma.us or call (888) 527-6797.

FiveCornersSewer.com