



Scheduled Construction Activities for the Week of April 27, 2020

During the week of April 27, 2020, C. Naughton Corp is tentatively scheduled to perform the following construction activities:

- Crews will continue to install gravity sewer main on Bay Road to the south of the Five Corners intersection.
 - **Due to the location of the trench excavation and the narrow width of the roadway, Bay Road between the Five Corners intersection and Highland Street will be open to residential access only between the hours of 7:00AM and 5:00PM.** At times, it may be necessary for residents to access their properties from an alternate route (either from the Five Corners intersection to the north or from Highland Street to the south) depending on the location of the crew and equipment.
 - Through-traffic will be detoured around the work zone during the scheduled hours of operation. Traffic from the south will be detoured to the west onto Highland Street, then to the north onto South Street, and back to the Five Corners intersection by way of Foundry Street east.
 - Motorists requiring access to Foundry Street to the east of Five Corners should proceed to use Prospect Street from Bay Road prior to approaching the work zone.
 - Motorists approaching the Five Corners intersection from the north to access Bay Road to the south will be detoured west onto Foundry Street; and will travel from Foundry Street to South Street, from South Street to Highland Street and from Highland Street back to Bay Road.
- Gravity sewer main installation will continue on Foundry Street to the east of the Five Corners intersection. **Construction activities will impact traffic in both directions during working hours.**
 - **Traffic Note for Foundry Street Work Zone:** As work progresses on Foundry Street to the east of the Five Corners intersection, the

work zone will begin to impact access to-and-from the shopping center located at 690 Depot Street. **Access to the shopping center and other businesses in the area will be maintained throughout construction, however, delays are to be expected if approaching the plaza by way of Foundry Street from the east.** To avoid delays, it is advised that motorists access the plaza from Depot Street during working hours. All through-traffic on Foundry Street approaching the Five Corners intersection from the east is advised to utilize alternate routes to the north and south at Prospect Street that may be used to return to either Depot Street or Bay Road to the north or south, respectively. **All local residents along Foundry Street between Prospect Street and the Five Corners intersection will have unlimited access during working hours.**

- **Special Traffic Notice for residents of Greenwood Village:** Due to upcoming work on both Foundry Street and Bay Road, access to Greenwood Village will be continuous, but means of access may be subject to change during working hours over the coming weeks. As crews simultaneously proceed to the south on Bay Road and to the east on Foundry Street, access may be limited to one of the two possible entries. **Please follow signage and direction of police detail officers posted at either end of the work zones.**
- Pump station construction operations and material processing will be ongoing at the pump station site located at 564 Foundry Street.
- Miscellaneous work zone restoration activities are anticipated to begin on Foundry Street to the west of the Five Corners intersection.



Construction Schedule Update

- Remaining sewer pipe installation is anticipated to be completed by early to mid-May.
- Construction activities on Foundry Street to the east of the Five Corners intersection are expected to be completed by late April.

- It is anticipated that roadway reconstruction and final paving operations will begin on Foundry Street to the west of the Five Corners intersection in late May or early June. Restoration of wetland areas and impacted shoulder areas along all roads will be ongoing throughout the spring.
- Completion of the pump station assembly and associated testing is tentatively on track for acceptance by mid-summer.
- Continuous overnight work is complete for the foreseeable future. There may be isolated construction operations performed during the overnight hours again, however there is no scheduled work at this time.

Hours of Operation

- Construction activities are scheduled to take place Monday through Friday between the hours of 7:00AM and 5:00PM.



Twenty-Four Hours A Day, Seven Days A Week



Our Team is available to you twenty-four hours a day, seven days a week. Should you have any questions or concerns about this project, you may email us at fivecorners@easton.ma.us or call us at **(888) 527-6797**.

FiveCornersSewer.com