



Planned Construction Activities for the Week of June 10, 2019



During the week of June 10, 2019 it is anticipated that C. Naughton Corp, will begin to install temporary water main bypass piping on Foundry Street. The temporary bypass piping will ensure uninterrupted water service to customers, and will minimize consumer service inconvenience. The temporary bypass pipe is installed along the curb line of the street and is connected to customers through an outdoor property spigot.

Construction crews will also continue to perform the installation of the temporary traffic signals at Highland Street, Foundry Street and Bay Road. Subsequently, the contractor will initialize sewer main installation at the Foundry Street Pump Station working towards Robert Drive.

This work will be performed between the hours of 7:00 a.m. and 4:00 p.m. Monday through Friday. Two-way traffic will be maintained through the work zones. Please plan ahead for travel, expect delays and use caution while traveling through the work zone.

Highland Street Paving



While not part of the sewer project, please be aware that the resurfacing of Highland Street is scheduled to begin Monday, June 10, 2019. As part of the Town of Easton's ongoing pavement management program, the Easton Department of Public Works will be paving Highland Street from Bay Road to the Mansfield Town Line.

Motorists should expect minor delays and seek alternate routes during this time. Police Details will be on scene to assist and direct traffic through and around the work zones. The work involves the installation of an ultra-thin bonded asphalt overlay known as Nova Chip. The construction of the project is estimated to take approximately 2 to 3 days and is subject to delays from weather. Due to the thin nature of the material, traffic will be restored to the paved areas quickly.



The [sewer service information form](#), is available on the fivecornerssewer.com website. This form is necessary to allow your sewer service pipe to be installed at the correct location along your property line. You can email the completed form direct to Chris Munroe at MunroeC@peercpc.com. If you have any questions, or need assistance in filling out the form, please do not hesitate to contact Chris at (802) 598-1155.

During construction, the Project Site Representative, Chris, may request access to your home to help locate your existing sewer line / septic pipe. His photo is displayed for safety reasons. We do not recommend letting anyone into your home unless you've verified who they are.

Twenty-Four Hours A Day, Seven Days A Week



Our Team is available to you twenty-four hours a day, seven days a week. Should you have any questions or concerns about this project, you may email us at fivecorners@easton.ma.us or call us at **(888) 527-6797**.

FiveCornersSewer.com